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VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION
Date 04/16/10
ContractID 100122-203 ' Job No. J2P0779B )
County Randolph ' Route 24 Original Bid Cost 5,9, 194,23
Contractor =~ APAC-Missouri, Inc. By Casey Castrop
Designed By MoDOT ~ Phone 573-449-0886
VECP # |0 -45 J ) VECP [X or VECP/PDU [ |

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages

Plans call for shoulder mill & resurfacing from STA 401+70 to STA 715+13 except the concrete surface tie ins at the Rt. C
ramps and at STA 412+50 to STA 417+50 on the north side of Rt. 24. There are 4 asphalt entrances that tie into Rt. 24: Road
2245, Athletic Complex, Rothwell Park Road, and North Road 1217. These entrances are shown on the summary sheet to be
milled through and resurfaced. The plans omit rumble strips through the said entrances and APAC’s proposal would
eliminate a double joint in these entrances, thus eliminating any potential maintenance problems. Thus saving MoDOT
$2,071.43 and expediting the project and lessening the impact on the businesses and traveling public while there would be a
3.75” trench across the drives for short durations. Please see the attached cost factor sheet.

2. Estimate of reduction in construction costs. $2,071.43

3. Prediction of any effects the proposed change(s) will have on other department costs, such as
maintenance and operations.

None anticipated

4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the
Specifications. \

(date)

5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of contract
completion time or delivery schedule.

April 21, 2010
(date) (effect)

6. Dates of any previous or concurrent submission of the same proposal.
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——— - (date and/or dates)

Additional Comments:

** Portion Below This Line To Be Filled Out by MoDOT **
—— ———————— ———_——————— — ——————————————

Comments: :

Quantities were provided to mill and relay the shoulder through the limits of the asphalt entrances, if
necessary. This is a judgment call to be made by the inspector and/or the Resident Engineer. ¥ any of
the entrances are deemed to have sufficient structure, this work will be eliminated at that location. This
would be considered a routine under-run of quantities and not a savings. I recommend rejection of this

proposal.

Jeff Gander 4/29/2010
Submitted By Resident Engineer Date
Comments:
I concur with the RE comments.
Dennis Brucks
B Approval
Recommended Dan Niec 4/29/2010
-1 Rejection . .
X Recommended District Engineer Date
Comments:

55£6/

im Approval &QMC& &“QK&%— 5-5-10

mqection State Construction and Materials Engineer : Date

Distribution: Resident Engineer, Project Manager, District Operations Engineer, State Construction and Materials Engincer
*Value Engineering Administrator - *MoDOT, P.O. Box 270, Jefferson City, MO 65102
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TYPE OF WORK

(Check one that applies)

o Bridge/Structure/Footings
0 Drainage Structures (RCP, RCB, CMP’s, ect.)
a TCP/MOT
sa’ Paving (PCCP, ect.)
0 Grading/MSE Walls
a Signal/Lighting/ITS
o Misc.

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)
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SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.




